RED FLAG

SPRINT 1 | DEVELOPMENT PLAN

DURATION	1 Week

1. Mobile Application Development

SPRINT GOAL

Establish the mobile application foundation, define the application screens, and implement the initial authentication flow.

1. Set up the mobile application project structure.
2. Define and organize the application screens and navigation.
3. Develop the Splash Screen.
4. Develop the Login Screen.
5. Develop the Register Screen.
6. Integrate the Login and Register screens with the Backend APIs.
7. Test the authentication flow and verify the interaction between the mobile application and backend.

2. Backend Development

SPRINT GOAL

Establish the backend foundation, define the database architecture, and implement the initial user management system.

1. Set up the backend project structure and architecture.
2. Select and configure the database.
3. Design and implement a clear database schema.
4. Develop the User Authentication APIs:
   - Register API.
   - Login API.
7. Develop the User Profile API.
8. Configure and prepare the backend deployment environment.
9. Deploy the backend application to a server.
10. Test all implemented APIs and verify their functionality.

3. AI Model Development

SPRINT GOAL

Establish the AI development environment, prepare an initial dataset, and build the first experimental machine learning model.

1. Set up the AI project structure and development environment.
2. Research and select an initial dataset.
3. Download and explore the selected dataset.
4. Perform initial data preprocessing and cleaning.
5. Select a suitable machine learning algorithm.
6. Train the first experimental AI model.
7. Evaluate the model using appropriate performance metrics.
8. Calculate and document the initial model accuracy.